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1 FAA Swearingen 7/13/99 T Respond to 03 January letter regarding tower
rehabilitation.

Potential funding path through NALEMP

2/20/01
Jeff will

verify if the
community

wants it.

04/2/01 Ongoing.  MIC would like to keep the tower
under certain conditions.  FAA awaiting
headquarters to decide what to do.  FAA sent
Benson information regarding how to get a site
listed on the National Historic Register.  Unless
FAA hears otherwise, they will proceed with
demolition of the tower.  No reply yet.

2 FAA/
USAED

Swearingen
/ Johnston

6/15/99 T Develop MOU administrative record. 04/2/01 Ongoing.  Jacobs

3 MIC Benson 10/26/99 T Provide site closure template to MOU after the
ERAC has approved.

04/02/01 Ongoing.

4 MIC Benson 11/28/00 T Provide a copy of the GTE PCB report to FAA. 04/02/01 Ongoing.

5 MIC Mandan 3/20/01 T Talk with Benson about his comments on the
Newsletter.

04/02/01 Jacobs will revise the draft Newsletter and
distribute as soon as Benson has provided
comments.

Mary will work on comments.
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6 MOU
Group

12/14/99 T Submit articles and work schedules to Benson
and Steve Allery for newsletter.

4/15/01 04/02/01 Ongoing.

Look at FAA web page under
“correspondence” for the latest newsletter.

Keep text font size 12 and black and white
pictures.

7 MOU All 2/20/01 T Provide comments on QAPP. 4/23/01 04/02/01 Ridolfi is reviewing the QAPP.  Comments
within the next week or two.  USAED still needs
to comment.

8 MOU ALL 12/12/00 T Provide a scope and schedule for 2001
activities.

04/02/01 Schedules can be put on the Web.  (They won’t
be interactive.)  Send schedules to
steve.ctr.allery@faa.gov.

Frequency as needed.

9 USAED Johnston 11/28/00 T Locate the Asbestos Removal report written by
the MIC in 1998 and distribute to the FAA.

04/02/01 Ongoing.  Robert will deliver to the FAA.

10 USAED/
FAA

3/20/01 T C-3 Plan: FAA & USAED & Jacobs will meet
Tuesday, 10 April 2001.  Meyer will participate
via teleconference.

04/02/01 Need agenda.

11 USAED/JE Jacobs 03/06/01 T Find out the schedule for the Health Fair and
distribute to the appropriate parties.

4/13/01 04/02/01 Date has been set for May 9.  Gretchen is in
charge and will provide invitation.  Jacobs will
call Mandan with agency mailing addresses.
USAED and FAA would like to be there.
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12 USAED/
USCG

Hanneman/
Deering

4/3/00 T Discuss proposed Annette Island Soil
Management Action Plan.  This is pre-planning
for a coordinated effort in the future.

04/02/01 Ongoing.

Location of stockpile for soil is a question.
Benson has been looking at three revetments
where drums are currently being removed.  Off
Runway A (middle revetment, possibly Site #64
down from the sandpit).  Hanneman will
determine dimensions of this site.

13 USCG Deering 08/22/00 T Send Benson examples of a closure letter. 04/02/01 Ongoing.

14 USCG Deering 11/28/00 T USCG provide input to Sarwas for next phase of
GIS.

04/02/01 Ongoing.

Sarwas is working on this.  A CD was provided
to the MOU on 25 October.  The CD had GIS
data on it with drawings and aerial
photography.  Framework established.  Future
meeting TBD.

ABBREVIATIONS
BIA Bureau of Indian Affairs MIC Metlakatla Indian Community
E ERAC Meeting MOU Memorandum of Understanding Work Group
EPA Environmental Protection Agency Ridolfi Ridolfi Engineers
FAA Federal Aviation Administration T Teleconference
Jacobs Jacobs Engineering Group USAED U.S. Army Engineer District-Alaska
M MOU Work Group Meeting USCG U.S. Coast Guard

Provide FAA comments on QUPP


